
Route 7 Widening  

PARDON OUR DUST BRIEFING  
 

June 5th, 2013 – 6:00 PM 
 

Herndon High School Auditorium 

700 Bennett Street   

Herndon, VA 20170 
 



Tonight's Objective: 

• Introduction of the Construction 
Team 

• Present Project Scope of Work 

• Construction Elements 

–Sequence of Construction 

• Answer your Questions 
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Project Team 

• Virginia Department of Transportation 

 

• Contractor:  Fort Myer Construction   

         Corporation 
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ROUTE 7 WIDENING 
Construction Team & Contact Information  

VDOT Construction Management contact information: 

• Michael Gleasman, PE – Area Construction Engineer 

– (703) 259-1944 Michael.Gleasman@vdot.virginia.gov 

• Tim Diliscia – Construction Manager 

– (540) 247-9953  Tim.Diliscia@vdot.virginia.gov 

• Kevin Dellinger – Sr. Project Inspector 

– (571) 722-9600 Kevin.Dellinger@vdot.virginia.gov 
 

Field office location (open during normal business hours): 

– 46859 Harry Byrd Highway, Suite 301 (next to Koon's Ford Dealership) 

– Phone Number: (571) 375-2465 
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Project updates will be posted on VDOT’s website at: 
http://www.virginiadot.org/projects/northernvirginia/route_7_widening_-_rolling_holly_to_reston_ave.asp 
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Project Location 



Project Overview 
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• Project Schedule 

• Construction Impacts 

• Public Notification 

• Public Safety 

 

 



Project Milestones 

 

• Contract Executed:  April 15th, 2013 

 

• Notice to Proceed Date: May 14th, 2013 

 

• Start of Construction:  May 23rd, 2013 

 

• Substantial Completion: November 12th, 2015 

 

• Final Completion:  December 16th, 2015 
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Project Information 

Intersection 

Improvements at 

Georgetown Pike 

New Signal at 

Redberry Ct. & 

Relocated 

Woody’s Entrance 

Shared Use Path 

Retaining Walls 

Projectwide - Over 

25,000+ new trees, 

shrubs, and plantings 



Utility Relocation and Construction Access 

Due to current construction: 

• Work at Seneca Road, Georgetown Pike and Rte. 

7/Georgetown Pike intersection will not begin before 

August 15, 2013  

 

Due to utility work: 

• Work at EB/WB Rte. 7 from Rolling Holly Dr. to 

Dranesville Auto will not begin before July 1, 2013 

• Work at EB/WB Rte. 7 from 700 feet west of 

Georgetown Pike to 300 feet east of Reston Ave. will 

not begin before December 31, 2013 

9 



Phase I: Spring 2013 to Fall 2013 

PHASE 1: 

• Construct temporary pavement 

widening on EB & WB Rte. 7 and on 

east side of Georgetown Pike 

• Construct new crossover for 

Redberry Court 

• Construct Retaining Wall - EB Rte. 7 

 

 

 

PHASE 1A 

• Shift EB traffic onto Rte. 7 temporary 

pavement 

• Build temporary pavement in median 

for Rte. 7 detour 

• Remove existing median and 

construct temporary pavement at 

Georgetown Pike 
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Phase II: Fall 2013 – Fall 2014 

PHASE 2: 

• Activate temporary signals at 

Redberry Court and Georgetown Pike 

• Shift traffic to temporary pavement at 

Georgetown Pike west side 

• Close the inside WB lane of Rte. 7 and 

shift thru traffic to outside WB lane. 

Local traffic detoured onto one-way 

service road to signal at Redberry 

Court 

• Construct Retaining Wall on the WB 

side of Rte. 7 

PHASE 2A: 

• Maintain WB Rte. 7 Detour 

• Shift WB Rte. 7 and local traffic on 

service road at Redberry Court 

PHASE 2B 

• Maintain WB Rte. 7 Detour 

• Construct Rte. 7 WB lanes and 

connections 

• Shift traffic on Georgetown Pike and 

construct proposed east side 
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Phase III: Fall 2014 to Summer 2015 

• Shift WB traffic onto newly 

constructed lanes 

• Implement Sugarland Road 

detour. Shift EB traffic and 

construct proposed pavement 

• Construct medians at 

Georgetown Pike and Seneca 

Road 
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Phase IV: Summer 2015 – Completion 

• Shift WB and EB traffic to 

completed lanes 

• Construct inside lane widening, 

median and crossovers 

• Final landscaping 

 



Lane Closure Restrictions: 
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 Lane Closures will only be permitted: 

Weekday Daytime Hours Nighttime Hours 

Monday - 

Thursday 
9:30 AM – 3:00 PM 10:00 PM – 5:00 AM 

Friday 9:30 AM – Noon 10:00 PM – 9:00 AM 

Saturday Not Permitted 10:00 PM – 8:00 AM 

Sunday Not Permitted 10:00 PM – 5:00 AM 

Call VA 511 for up to date traffic information 

 http://www.511virginia.org/ 

 

http://www.511virginia.org/
http://www.511virginia.org/


Night Work 
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• Installation of Traffic Control Devices 

• Pavement Milling 

• Temporary Detour Pavement 

• Pavement Striping 

• Pipe Crossings 
 



Question & Answer Session 
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